COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2015

ESTI MATE SUMVARY 13:11: 04
CONTI D C20652 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20652- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TI VE ALLOW 10 WORK DAYS
PR SH30 FLOOD DAMAGE CHANNEL R PERCENT TI ME: 60. 00 ORI G TI VE ALLOW 10 WORK DAYS
PRQJECT NO. ER030A- 034
PR SH30 FLOOD DAMAGE CHANNEL R
NAVE OF RQAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 08/ 11/ 2015 DATE TI ME STARTED 05/ 04/ 2015
7353 S. EAGLE STREET DATE LET 06/ 19/ 2015 DATE WORK BEGAN 05/ 04/ 2015
DATE AWARDED 08/ 04/ 2015 DATE TI ME STOPPED 07/ 22/ 2015
DATE CONTRACT EXECUTED 05/ 04/ 2015 DATE ACCEPTED 07/ 22/ 2015
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 04/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 61, 296. 20 PARTI Cl PATI NG $ 61, 296. 20 $ 61, 296. 20
AWARD PRQJECT AM: $ 73, 751. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 61, 296. 20 61, 296. 20
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 61, 296. 20 61, 296. 20
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1, 106. 27 -1,106. 27
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 60, 189. 93 60, 189. 93
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 60, 189. 93 60, 189. 93
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 60, 189. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20652-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: ER030A- 034 ESTI MATE NO 0001 13:11: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00027 Renoval of Riprap 53. 000 0. 000
Sy 53. 000 795. 00
15. 00000 53. 000 795. 00
0010 206- 00000 Structure Excavation 46. 000 0. 000
cY 46. 000 2,990. 00
65. 00000 46. 000 2,990. 00
0015 206- 00200 Structure Backfill (dass 2) 32. 000 0. 000
cY 32. 000 2, 400. 00
75. 00000 32.000 2, 400. 00
0020 208-00002 Erosion Log (12 Inch) 90. 000 0. 000
LF 90. 000 3, 150. 00
35. 00000 90. 000 3, 150. 00
0025 210-00427 Reset Pipe Handrailing 130. 000 0. 000
LF 130. 000 8, 450. 00
65. 00000 130. 000 8, 450. 00
0030 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
660. 00000 0. 000 0. 00
0035 217- 00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0040 420-00132 Geotextile (Separator) (Cass 1) 77.000 0. 000
Sy 77.000 200. 20
2. 60000 77.000 200. 20
0045 506- 00212 R prap (12 Inch) 21.000 0. 000
cY 21. 000 4, 200. 00
200. 00000 21.000 4, 200. 00
0050 601-01025 Concrete Cass B (M scell aneous) 6. 000 0. 000
cY 6. 000 2, 700. 00
450. 00000 6. 000 2,700. 00
0055 601- 03050 Concrete Class D (Vall) 15. 000 0. 000
cY 15. 000 14, 835. 00

989. 00000 15. 000 14, 835. 00



CONTI D: C20652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20652-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: ERO30A- 034 ESTI MATE NO 0001 13:11: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 602-00000 Rei nforcing Steel 946. 000 0. 000
LB 946. 000 946. 00
1. 00000 946. 000 946. 00
0065 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
0070 630- 00000 Fl aggi ng 51. 000 0. 000
HOUR 51. 000 2, 550. 00
50. 00000 51. 000 2, 550. 00
0075 630-00012 Traffic Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
850. 00000 0. 000 0.00
0080 630-80341 Construction Traffic Sign (Panel Size A 2.000 0. 000
EACH 2.000 80. 00
40. 00000 2.000 80. 00
0085 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 61,296.20 $ 61,296.20 % 61, 296. 20
PRQJIECT TOTAL CURRENT AMI  $ 61,296.20 $ 61,296.20 % 61, 296. 20



